Message

From: Andrae, Bill/MKE [William.Andrae@jacobs.com]

Sent: 6/23/2021 4:05:25 PM

To: Giancarlo, Mary Beth [Giancarlo.Marybeth@epa.gov]; Klinkhamer, Christopher [Klinkhamer.Christopher@epa.gov]
Subject: FW: Gorge Dam - SPT drilling/New Borrow Source Daily Report

Flag: Follow up

Hi Mary Beth and Chris — Below is the email Daily Report for Monday June 21 that we discussed yesterday during our
weekly call.

Tuesday’s email Daily Report will follow shortly.
Cheers!
Bill

Bill Andrae | Jacobs | Design Manager / Environmental Engineer
M:+01.262.366.0968 | william. andraed@iacobs com
1610 North 2™ Street Suite 201 | Milwaukee, W1 53212 | USA
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From: Gross, Carol <Carol.Gross@jacobs.com>

Sent: Monday, June 21, 2021 3:38 PM

To: Andrae, Bill/MKE <William.Andrae@jacobs.com>; Skwarski, Alison/DET <Alison.Skwarski@jacobs.com>; Reif,
Marty/WDC <Marty.Reif@jacobs.com>

Cc: Crivello, Kristy <Kristy.Crivello@jacobs.com>; Boyea, Nichole/MKE <Nichole.Boyea@jacobs.com>

Subject: Gorge Dam - SPT drilling/New Borrow Source Daily Report

Hi Folks,
Field coordinates and photos for 06/21/2021 have been synced.

Today’s Summary:
e (. Gross, K. Crivello, and Bloodhound arrived onsite at 07:00 AM to meet with Heather and Mike (City of
Akron} and SMP representative
e Conducted Health and Safety meeting. Signed forms.
o H&S stand down @ 07:05 and 07:20 AM due to thunder/weather conditions
e Site walk through
e Cleared 5 proposed SPT/CPT locations and area for 7 test pit sampling (see table below for details)
e Team offsite at 12:00 PM. City of Akron representatives offsite at 09:20 AM. SMP representative offsite at
8:10 AM.
o Total hours onsite: 5 hrs, 2.25 hrs, and 1 hr.

Sample Management
e  No samples were collected or shipped today

Health and Safety:
e Site hazards, thunder protocol, etc.

Tomorrow’s Plan:
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e Steve Wright (Frontz drilling) confirmed that a dozer will arrive tomorrow morning for vegetation clearance
e Walk out CPT-11 and CPT-10 with Ramsey Langford and driller to determine what trees can be removed

Proposed location Utility Locate status comments
SPT-9 cleared - sewer line marked was abled to clear area away from sewer line

will need vegetation clearance {and possible tree

not cleared - sewer line/manhole removal); located manhole, moved proposed location
SPT-10 found north to avoid sewer line
SPT-11 not cleared will need vegetation clearance and tree removal

will need vegetation clearance and tree removal,
moved proposed location closer to Chuckery trail for

SPT-12 cleared easier access
SPT-13 cleared will need vegetation clearance
moved proposed location closer to Peck Rd. due to
SPT-14 sleared standing water and easier access
test pit area cleared
Thanks,
Carol

Upcoming Fizldwork: 06/04-06/25/2021
Upcoming PTC: 07/15-437/30/2021
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